

Active Transportation Plan (ATP) 2024 Meeting Agenda

Client/Agreement #	CCMPO
Project	WO#1 - Active Transportation Plan (ATP) 2024
Date	Thursday, April 25, 2024
Time	1:00 PM – 2:30 PM
Location	2643 Gateway Drive, General Forum Meeting Room State College, PA 16801 (Hybrid)
Meeting Name	CCMPO ATP Steering Committee Meeting #2

Meeting Objective: to offer the Steering Committee opportunity to review and comment on plan status and next steps.

Agenda Item	Time
1. Welcome and Review of Agenda	1:00 PM
2. Public and Stakeholder Engagement: Initial Survey Results and Stakeholder Engagement Sessions <ul style="list-style-type: none"> • We will provide an overview of survey results received from March 19th through April 24. • The team has completed 11 sessions to date; 4 sessions remain. 	1:05 PM
3. Field View Observations and Findings <ul style="list-style-type: none"> • We will briefly review and discuss the planning team's April 19 field view. 	1:15 PM
4. Pedestrian Level of Stress (PLOS)/Gap Analysis Mapping <ul style="list-style-type: none"> • We will review a one-pager on a proposed methodology. (PLOS Attached) 	1:25 PM
5. Active Transportation and County Demographics <ul style="list-style-type: none"> • We'll provide an examination into the county's demographics against historic trends in crash activity. 	1:35 PM
6. BFC Application <ul style="list-style-type: none"> • A status report on the application's development will be provided. 	1:40 PM
7. Draft ATP Plan Outline <ul style="list-style-type: none"> • We will review and discuss a proposed outline for the final plan and draft goals. (Attached) 	1:45 PM

Agenda Item	Time
8. Centred on Safety - Roadmap to Safer Roads in Centre County, PA (Vision Zero) <ul style="list-style-type: none"> <i>Draft Plan Attached for discussion.</i> 	2:00 PM
9. Draft Complete Streets Policy (Attached)	2:15 PM
10. Open Agenda	2:20 PM
11. Review of Follow-ups and Adjournment	2:30 PM

DRAFT

Centre County MPO Active Transportation Plan ATP		Project Schedule												2024
<i>Task Description</i>		JAN	FEB	MARCH	APR	MAY	JUNE	JULY	AUG	SEPT	OCT	NOV	DEC	
0	Project Management													
1	Data Collection													
2	Review of Literature													
3	Mapping													
4	Data Analysis													
5	Stakeholder Engagement													
6	Issue ID + Project Listing													
7	Implementation Strategies/Recommendations													
8	Draft and Final Plan													
9	Additional Support													
<i>Steering Committee Meetings</i>		A			B			C			D			
<i>Deliverables</i>		1,2		3,4			5		6		7		8	
<p><u>Deliverables Listing</u></p> <ol style="list-style-type: none"> Existing Conditions Public Outreach Summary/Disposition Data Analysis and Mapping Methodology for prioritization of projects Cost Benefit Analysis Environmental Justice Analysis Implementation for short, mid, and long term time periods Draft Active Transportation Plan Final Active Transportation Plan 		<p><u>Steering Committee Meetings</u></p> <p>A Project Kickoff/Existing Conditions Analysis</p> <p>B Active Transportation Network and Focus Areas</p> <p>C Implementation/Draft Plan</p> <p>D Final Plan</p>			<p><u>MPO Meeting Slate</u></p> <p>TC February 14, 2024</p> <p>CC February 27, 2024</p> <p>TC April 10, 2024</p> <p>CC April 25, 2024</p> <p>TC June 12, 2024</p> <p>CC June 25, 2024</p> <p>TC September 11, 2024</p> <p>CC September 24, 2024</p> <p>TC November 13, 2024</p> <p>CC November 26, 2024</p>			<p><u>Management Team Meetings</u></p> <p>Fourth Tuesday of the month, 3:00 PM</p> <div style="border: 1px solid black; padding: 5px; text-align: center;"> <p>Michael Baker</p> <p>INTERNATIONAL</p> </div>						