

**2021-2024 Centre County Transportation Improvement Program (TIP)  
TIP Development Schedule**

<b>Activity</b>	<b>Date</b>
Receive TIP General and Procedural Guidance and Financial Guidance (funding allocation amounts) documents from PennDOT.	July 2019
Initiate discussion of highway and bridge project priorities with PennDOT District 2-0 Office.	August 2019
Present TIP financial guidance and initial project priorities to CCMPO Technical and Coordinating Committees.	September 2019
Continue discussion of highway and bridge project priorities with PennDOT District 2-0 Office.  Initiate discussion of transit project priorities with Centre Area Transportation Authority (CATA) and Centre County Office of Transportation (CCOT).	October 2019
Present highway and bridge project priorities for Preliminary Draft TIP to CCMPO Technical and Coordinating Committees.	November 2019
Conclude discussion highway and bridge project priorities with PennDOT District 2-0 Office.  Conclude discussion of transit project priorities with CATA and CCOT.	December 2019
Present Preliminary Draft TIP to CCMPO Technical and Coordinating Committees.	January 2020
Work with PennDOT District 2-0 and Central Offices to incorporate discretionary Rail Crossing, Highway Safety Improvement Program, and other spike funded projects into Final Draft TIP.	March 2020
Prepare Final Draft TIP and all associated documents for public comment period.	April 2020
Hold 30-day public comment period and public meeting.	May/June 2020
Present summary of comments from public comment period, Final TIP, Air Quality Conformity Determination Report, and other required documents to CCMPO Technical and Coordinating Committees for approval/adoption.	June 2020
Prepare TIP submission package and transmit to PennDOT Central Office for inclusion in State TIP submission package.	July 2020