

**2025-2028 Centre County Transportation Improvement Program (TIP)
TIP Development Schedule**

Activity	Date
Receive TIP General and Procedural Guidance and Financial Guidance (funding allocation) documents from PennDOT.	May 2023
Discuss roles, responsibilities and timeline for TIP development with PennDOT District 2-0 personnel.	June 2023
Initiate discussion of highway and bridge project priorities with PennDOT District 2-0 Office.	June 2023
Present TIP financial guidance and initial project priorities to CCMPO Technical and Coordinating Committees.	June 2023
Continue discussion of highway and bridge project priorities with PennDOT District 2-0 Office. Initiate discussion of transit project priorities with Centre Area Transportation Authority (CATA) and Centre County Office of Transportation (CCOT).	October 2023
Present Preliminary Draft TIP (Highway and Transit Elements) to CCMPO Technical and Coordinating Committees.	November 2023
Work with PennDOT to update Highway Element of Preliminary Draft TIP. Conclude discussion highway and bridge project priorities with PennDOT District 2-0 Office.	January 2024
Present Revised Preliminary Draft TIP (Highway Element) to CCMPO Technical and Coordinating Committees.	February 2024
Conclude discussion of transit project priorities with CATA and CCOT.	January 2024
Prepare Final Draft TIP and all associated documents for public comment period.	March 2024
Present Final Draft TIP for public comment to CCMPO Technical and Coordinating Committees.	April 2024
Hold 30-day public comment period and public meeting.	April/May 2024
Present summary of comments from public comment period, Final TIP, Air Quality Conformity Determination Report, and other required documents to CCMPO Technical and Coordinating Committees for approval/adoption.	June 2024
Prepare TIP submission package and transmit to PennDOT Central Office for inclusion in State TIP submission package.	July 2024